
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:27 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 109 Date: 09-May-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 608

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM51 65 57

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 05/09/2011, Monday – Partly Cloudy, 67/49 ºF

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log – Four Submittals and one RFI under
my name.

* Checked and made sure Submittal # 2265, Rev 01 & Rev. 0 closed in last Friday & printed the response
put together all material to document the package.

* Started working on RFI 2385R01 – CCO 099: Bike-path Bracket Elastomeric Material, printed all related
RFI / Submittal and studied.

* Talked to David, Lalite, Thanh & Jason for field status.

* It is noted that Submittal #2331R00 – Painting Quality Work Plan (PQWP) will be voided from PMIV
system and will reopen when new package send in (Per Friday Pre-Painting Meeting).

* Worked 2 hours OT today (05/09/11, Friday)
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